

Project Management Plan

1. Agile Sprint Schedule

The CreditGuard AI development schedule followed standard Agile Scrum iterations, delivering operational features at the end of each consecutive sprint. Unit tests and security scans were integrated directly into the CI/CD pipeline to maintain code stability.