

Milestone Status Report

1. Project Deliverables Matrix

Milestone Deliverable	Target Date	Status
Full repository audit & Bandit scan	Sprint 1	Completed
UI redesign & futuristic CSS system	Sprint 2	Completed
Explainable LIME engine development	Sprint 3	Completed
Authentication & cookies sessions	Sprint 4	Completed
Serverless deploy & /tmp path config	Sprint 5	Completed