

Project Planning

1. Sprint Schedule and Milestones

The development schedule was planned across consecutive sprints following Agile methodologies:

Sprint Phase	Activities Completed	Deliverables
Sprint 1: Auditing	Codebase audit & Bandit scans	PROJECT_AUDIT.md
Sprint 2: Styling	Tokenized CSS variables & Layouts	DESIGN_SYSTEM.md
Sprint 3: Modeling	Model registry, training, and explainability	best_model.pkl
Sprint 4: Security	Auth controllers, sessions, user tables	auth_smoke_test.py
Sprint 5: Deploy	Vercel configuration & temporary directory routing	index.py